



Rapid Management Plan Review for Greater Farallones National Marine Sanctuary

February 27, 2019

Why Management Plan Review?

- Adaptive Management
 - Natural and human environment changes
 - New opportunities
 - New threats
- Transparency with public
- National Marine Sanctuaries Act

Rapid vs. Comprehensive MPR

Rapid MPR

- Internal assessment
- Reporting on accomplishments
- Evaluating future priorities
- Comprehensive MPR
 - Conducted after condition report is published
 - Results in new management plan
 - Extensive public engagement

Rapid Management Plan Review

- Internal Assessment
- Report level of completion
- Outline major accomplishments
- Redirect priorities and future efforts
- Enhance transparency
- Extend applicability of management plan beyond 5 years

GFNMS Rapid MPR - Summary of Implementation of Activities in 2014 Management Plan Activities Total Number No Action In Process Ongoing Done

9

1

13

1

1

0

1

3

0

1

2

2

8

42

3

5

0

2

5

3

5

7

1

7

0

0

6

44

0

9

0

4

6

12

5

19

17

10

5

8

5

100

1

0

1

4

1

5

3

2

3

2

2

26

of Activities

9 strategies;

13 activities 9 strategies;

16 activities 9 strategies:

14 activities

5 strategies; 7

activities 11 strategies;

13 activities

14 strategies:

19 activities

6 strategies;

12 activities 14 strategies;

33 activities

6 strategies;

21 activities

3 strategies;

20 activities

3 strategies;

10 activities 3 strategies;

12 activities 6 strategies;

21 activities

212

Action P	lan

Ecosystem Protection: Impacts from

Impacts from Vessel Spills (VS)

Education and Outreach (Program)

Conservation Science (Program)

Resource Protection (Program)

Administration (Program) (AD)

Administration and Operations

Communication and Outreach

Maritime Heritage (Crosscut)

Ecosystem Monitoring (Crosscut)

Water Quality (WQ)

Wildlife Disturbance (WD)

Introduced Species (IS)

Fishing Activities (FA)

(ED)

(CS)


(RP)

(Crosscut)

(Crosscut)

TOTAL

GFNMS Rapid MPR - Summary of Activities



■ No action
■ In process
■ Ongoing
■ Done

Comprehensive Management Plan Timeline

West Coast Region		Condition Report	0	1	1	1	1	2	2	1	0	0	1	
		CR Addendum	1	0	0	0	0	0	0	0	0	0	1	
		Extensive MPR	1	1	1	1	2	1	2	2	3	2	1	
		Rapid MPR	0	0	2	2	0	0	0	0	0	1	0	
Site	Last MP	Last CR		2015	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025
Monterey Bay		2015	Condition Report											
	2008		CR Addendum											
			Extensive MPR											
			Rapid MPR											
Channel Islands		2009	Condition Report											
	2009		CR Addendum											
			Extensive MPR											
			Rapid MPR											
Olympic Coast		2008	Condition Report											
	2011		CR Addendum											
			Extensive MPR											
			Rapid MPR											
Greater Farallones	2014	2010 (before expansion)	Condition Report											
			Extensive MPR								(
Cordell Bank		2008 (before expansion)	Rapid MPR					ノ						
			Condition Report											
	2014													
			Extensive MPR											
			Rapid MPR											

Results

- 80% of GFNMS management plan activities either completed, in process, or ongoing
- GFNMS exhibits reached almost 10 million visitors
- Extended Beach Watch to Mendocino County adding 15 beaches (an increase of 36%) and trained 42 new volunteers

Results

 Protected 900 acres of eelgrass from mooring damage and removed 50 derelict moorings, vessels, and floating dock in Tomales Bay

Results

National program leader in mitigation and adaptation to climate change impacts. Since 2008 reduced

- 15% energy use
- 23% transportation emissions
- 50% waste

Conclusions

- No immediate revisions to management plan
- No new regulations at this time
- Management Plan still relevant
- More time to implement activities and less time for planning
- Will review management plan again in 2023





Maria Brown

NOAA Office of National Marine Sanctuaries
Greater Farallones National Marine Sanctuary
991 Marine Drive, Presidio
San Francisco, CA 94129
www.noaa.farallones.gov